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Fw: Re: East Bay Homeowners Association; Status Update No. 6 - Keller Transport Fuel Spill
Libby Faulk

to:

mvolesky, Virginia_Sloan, Kirby Campbell-Rierson, maren.olsen
08/04/2008 07:42 AM

Cec:

dalsoglio.julie, inman.donnak

Hide Details

From: Libby Faulk/OCP/R8/USEPA/US

To: mvolesky@mt.gov, Virginia Sloan@tester.senate.gov, Kirby Campbell-
Rierson@baucus.senate.gov, maren.olsen@mail.house.gov,

Cc: dalsoglio.julie@epa.gov, inman.donnak@epa.gov

Mike Voleskey, Governor Schweitzer's Natural Resource Policy Advisor
Kirby Campbell- Rierson, Senator Baucus's office

Virginia Sloan, Senator Tester's office

Maren Olsen - Representative Rehburg's office

Mike, Kirby, Virginia and Maren:

I am a Community Involvement Coordinator for the Environmental Protection Agency in Denver
and have been assigned to work on the Keller Transport oil spill clean-up to ensure that
homeowners concerns are being addressed. Donna Inman and myself met with Virginia and Kirby
in Kalispell on July 10 and from that meeting agreed to keep you all abreast of updates and issues
regarding the cleanup. Julie Dalsoglio has been providing you with updates to date and I will be
working as well to share with you information that is pertinent to the cleanup. Below is the

most recent update provided by Thom Morin with Enivornmental Partners Inc. (EPI)'s, the lead
contractor working on the cleanup, that was sent to the homeowners.

Should you have any questions, please call me at 303-312-6083.

Sincerely, Libby Faulk
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Libby Faulk

Community Involvement Coordinator

U.S. EPA Region 8 (80C)

1595 Wynkoop St.

Denver, Colorado 80202

faulk.libby@epa.gov

303-312-6083

1-800-227-8917, ext. 3126083 (Region 8 States only)

To: Arnold <justonearnold@msn.com>, "A. James Ofstad" <ajofstad@gmail.com>, Debra Sykes
<debrasykes@mac.com>, Gary Knudsen <gknudson@qwestoffice.net>, Robert Cunningham
<recunningham@centurytel.net>, Warren <ptibbitts123@yahoo.com>, Ron and Barb Kohler
<hellroarin@montana.com>, Richard Wallace <wallace@littleappletech.com>, Jim Gates
<jimgat406@aol.com>, Laurel Anderson-Restami <landersonr@aol.com>, Mike Ferguson
<mike@timberwolfvillas.com>, Greg and Tracie Bauer <go2sleepl@verizon.net>, Harold Hughes
<glacierredangus@yahoo.com>, Debbie Ofstad <dofstad@gmail.com>, Mark Rothwell
<jmrothwell@bresnan.net>, Claudia Cunningham <practicalslayer@yahoo.com>, David McCarthy
<davidtmarmonte@aol.com>

From: "Thomas C. Morin, L.G." <thomm@epi-wa.com>

Date: 08/01/2008 03:10PM
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cc: Mark Yavinsky <Mark.Yavinsky@ace-ina.com>, "Laura J. Hawes" <lhawes@cozen.com>,

Thomas Jones <TJones@cozen.com>, "Charles E. Hansberry"

<cehansberry@GARLINGTON.COM>, Roger Sullivan Work <rsullivan@mcgarveylaw.com>,
lakeoem@lakemt.gov, Timothy Bechtold <tim@bechtoldlaw.net>, Jim Rolle <jrolle@wcec.com>,

Eric Koltes <erick@epi-wa.com>, e-doc Log <e-doc@epi-wa.com>, Donnak
Inman/ENF/R8/USEPA/US@EPA, Mike Durglo <miked@cskt.org>, Randy Brosten
<rbrosten@centurytel.net>, Julie DalSoglio/MO/R8/USEPA/US@EPA, Libby
Faulk/OCP/R8/USEPA/US@EPA

Subject: Re: East Bay Homeowners Association; Status Update No. 6 - Keller Transport Fuel Spill

Dear Homeowners,

This email presents our Status Update No. 6 for the Keller Transport
Fuel Spill. It has been a couple of weeks since we've updated you
but this should bring everyone back up to speed.

Firstly, thank you for giving us the opportunity to update you during
the recent homeowners meeting on July 26. We appreciated your time,
attention, and excellent questions.

The last update was provided on June 27 at the same time as the Draft
Work Plan for the site was provided to you, EPA, the Tribe and Lake
County. Since that time we have:

Met with EPA, the Tribe, and Lake County on-site on July 9,

Participated in a teleconference with EPA on July 15,

Received EPA comments to the work plan on July 17, and
- Provided EPA with a revised Work Plan on July 28. That document was
also provided to the Homeowners association and the other agencies

involved.

Based on interim feedback from EPA and the other needs of the project
we have also:

- Implemented lake sampling,

- Continued sampling the water supply on a daily basis,

- Initiated planning for additional monitoring well installation,

- Continued with negotiations for vapor mitigation system installation,
- FIled a Permit Application for a Aquatic Lands Conservation
Ordinance 87 (a) permit with the Tribe. The Tribe has determined that
a permit is not required under the ALCO.

- Submitted preliminary permit application documents with the Army
Corp of Engineers. The Corps is assessing whether a permit is

required and under what conditions.

- Continued ongoing design of the trenching, 1lift station, and
treatment systems,

- Implemented limited ground water extraction and treatment from on-

site monitoring wells. This is in a testing phase and will start with
the most contaminated well and additional wells will be added until we
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reach system capacity.

We also continue to maintain and operate the current temporary
treatment system and will do so until the new longer-term system is
installed and fully operational.

We continue to discuss with EPA the final scope of work for the site.
We are continuing with the design, permitting, and installation of
those tasks and items on which there is agreement (i.e., trench
installation, treatment system, well installation, well pumping). It
will be necessary for counsel for Keller (Mr. Chuck Hansberry) to
negotiate access agreements for some of this work with several of

you. Chuck is working diligently on this and will continue to move it
forward. In the absence of such access agreements we can't actually
proceed with a lot of the site work so those agreements are clearly
"critical path" issues.

In the coming days the excavated area of Highway 35 will be chip-
sealed as required by MDT to finally complete that project. Hopefully

that is only a short-term inconvenience.

As always, if you have questions or comments please do not hesitate to
contact us.

Thom Morin
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